
FMSIB Quarterly Project Report December 2013  

   FMSIB PROJECT # 64 
 

Agency Name and Project Title 
City of Fife-Port of Tacoma Truck Off-
Ramp 
 

Project Description 
The project is a component of a three phase project to improve truck 
access to the Port of Tacoma. The project provides the addition of I-5 
SB exit ramp connecting at a new signalized intersection of Pacific Hwy 
and 34

th
 Avenue E. just east of Port of Tacoma Rd and reconstruction 

and 34
th
 Avenue. A new ramp connecting SR 509 via 34

th
 Ave. will be 

constructed through a separate project.  
 
 
 
 
 

 

Contractor 
 
N/A 
 
 

Recent Progress 
The project is proceeding through WSDOT and agency review. In response to comments from the Puyallup Tribe of Indians, 
the project team is evaluating alternative wetland mitigation sites. The Freight Mobility Strategic Investment Board authorized 
use of $2M in FMSIB funds for mitigation construction.  
 
 

Schedule and Scope changes  
Extension of time for Groundbreaking and completion 
 
 
State funds will be utilized for which phase (s) of the project. 
FMSIB $2M for mitigation, FMSIB $1M for Phase 1 and FMSIB $500K for Phase 2 Construction 

Environmental Impacts / Compliance  
 
These will be identified later in the IJR 

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 

The IMD funds will be used to prepare the Interchange 
Justification report 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

05/13 M/Y Submitted to WSDOT September 01, 2013 

RW Complete 01/13 M/Y Pending Environmental 

Utilities Structure N/A M/Y  

Site Prep Demolitions 06/13 M/Y City Council approval 

Groundbreaking 03/14 M/Y Notice to Proceed 

Open to Traffic 09/14 M/Y Substantial completion of wetland mitigation site 

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

$2.0  

$0.8 

$4.7 

$7.5 

 

 
Percent 
of total 

 
 26% 

 11% 

 63% 

 100% 

 

2013-15 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

 

 Date Planned Revised Actual 

 6/14  500,000  

 9/14  1,000,000  

 12/14  500,000  

     

     

     

     

     

Total     
Carry-over 

11-13 
    

Total 13-15     
GRAND 
TOTAL 

  2 Million  

 

 

Agency Contact Information: City of Fife (253) 922-2489   Russ Blount, Public Works Director 
 

Freight Mobility  

Strategic Investment Board 



 


